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? License Application status
? Design flexibility

? Design status
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License Application Status

?  Working toward December 2004 LA submittal
? Scientific work is critical path

— Software validation for TSPA model

— WP general and local corrosion AMR
? Design work is also delayed

— Draft PSA SAR chapters due September 2003
— LA design forecast complete April 2004
— PSA SAR chapters forecast complete May 2004

? Funding reduction effect being evaluated
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Design Flexibility

? Focus of alternatives consideration over last six
months is on design flexibility to accommodate

Increased waste receipt rates

Increased throughput rates

simplified handling processes

reduced construction durations

alternative waste forms (DOE SNF, HLW, Pu)
flattened funding profiles

transportation mode availability
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Surface Facilities

? Basic building layouts still under development; to
conclude in late June 2003

? Initial building will have one processing line with dry
fuel transfer and three weld stations

? Subcontract to be awarded for mechanical handling
design services; input required from subcontractor
In late May 2003; may affect building layouts

? PSA input being considered in building design

? Power availability to the site will be major
operational consideration
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Subsurface Facilities
? Revised subsurface panel layouts

— Progress from center panel to south, then north
— Delays need for second north construction portal
? Ground control still under evaluation

— Will not use any cementitious material in emplacement
drifts, including rockbolts

? Transporter from surface to emplacement drift may
revert from multiwheeled transporter to rail system
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Waste Package

? LA will include discussion of all ten WPs at a level
of detall sufficient to address YMRP

? LA will also include significantly more detail,
effectively at a fabrication level, of four
representative WPs

? WP closure has been simplified

— thinner SS lid with shear ring and seal welds
— middle Alloy 22 lid with fillet weld

— simplified full penetration weld joint configuration on
outside Alloy 22 lid
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